
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:27 AM
Run date

Time

Reviewer: Soheilifard, Saman 13-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 063 Date: 16-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 554

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Kevin's crew work on strut bolting at 28M elevation. The crew work on tensioning the A490 bolts at various
location at 28M elevation. Luis, Tan and Ed work on tensioning the A490 bolts on the strut side. Ed and
Kevin had to work on torque verification exterior web using the hydraulic torque wrench. Matt and John
work on tension bolts inside the South tower.

Sanny Khow witness the torque verification at on the interior connection of the South tower. Please see
Sanny's diary for the rest of the torque verification at this location.

Torque verification for the A490 bolts are completed at the following location:
--DH4GM300019 (M30x220)

-Top and bottom interior flange skin-E of South tower.
--DH4GM300025 (M30x230)

-Bottom exterior flange north strut skin-E of North tower.
--DH4GM300023 (M30x200)

-Top and bottom interior flange skin-A of South tower.

Note:
There is one column of bolts that is in conflict with filet weld on the longitudinal stiffener inside the South
Tower on skin-E. I discussed the issue with Doug Wright and Sanny Khow, and it was concluded that it's
OK for the contractor to grind out the conflicting filet weld as long as they don't damage the longitudinal
stiffener.

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN CHAPMANIronworker 8.00 2.00 0.00 10.00

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW GREERIronworker 8.00 2.00 0.00 10.00

APP Luis PlancarteIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM Wei TanIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 063 Date: 16-Mar-2011 Wednesday

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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